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SUMMARY  

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR)/Final Environmental 

Impact Statement (FEIS) for the Cleveland National Forest Power Line Replacement Projects. The CPUC 

has established a third-party monitoring program and adopted a Mitigation Monitoring, Compliance, and 

Reporting Program (MMCRP) to ensure that measures approved in the FEIR/FEIS to mitigate or avoid 

impacts are implemented in the field. This MMCRP status report is intended to provide a description of 

construction activities on the project, a summary of site inspections conducted by the CPUCôs third-party 

monitors, the compliance status of mitigation measures required by the MMCRP, and anticipated 

construction activities. Photos of site observations are included in Attachment A of this report. A summary 

of the Notices to Proceed (NTP) and Minor Project Refinement Requests (MPRRs) are provided in 

Attachments B and C, respectively. 

This compliance status report covers construction activities from January 25 through February 28, 2021. 

MITIGATION MONITORING, COMPLIANCE , AND REPORTING  

Site Inspections/Mitigation Monitoring  

A CPUC third-party environmental compliance monitor (ECM) conducted site observations in areas under 

active construction, which included Phase II of Circuit (C) 440, Transmission Line (TL) 626 Conversion 

South (C 79B), and the associated staging/fly yards. Areas of active and inactive construction were observed 

to verify implementation of the mitigation measures stipulated in the projectôs MMCRP. Observations were 

documented using site inspection forms. Applicable applicant proposed measures (APMs) and mitigation 

measures (MMs) were reviewed for implementation in the field.    
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Implementation Actions    

During this reporting period along Phase II of C 440, CPUC ECMs observed crews trimming trees, digging 

pole and anchor excavations, setting poles, installing cross arms, spreading and transferring conductor, 

conducting wire stringing operations, removing pole butts, potholing for underground utilities, conducting 

underground utility work, and decommissioning the Rec Barn Staging Yard. Along TL 626 Conversion 

South (C 79B), CPUC ECMs observed crews conducting environmental punch-list and cleanup activities, 

excavating for and installing a rock anchor, and conducting overhead work.  

CPUC ECMs observed crews maintaining posted speeds of 15 miles per hour on unpaved access roads in 

accordance with APM AIR-03 and MM BIO-24. 

Approved workspaces were observed delineated with staking and flagging, and work crews were observed 

adhering to work space limits and staying on approved access roads in accordance with MM BIO-1 (see 

Photo 2 ï Attachment A). Workers were observed having completed the Worker Environmental 

Awareness Program (WEAP), as shown by project hard hat stickers in accordance with MM BIO-2. 

Biological monitors were observed conducting full-time monitoring of initial ground-disturbing activities, 

such as vegetation removal, in accordance with MM BIO-3, and monitoring all other construction 

activities to ensure compliance with mitigation measures, applicant proposed measures, and permit 

conditions in accordance with MM BIO-22. In accordance with MM BIO-14 and MM BIO-16, 

Environmentally Sensitive Area signs and flagging were observed installed around areas with special-

status species, and ESAs were observed being avoided by crews. Excavations were observed covered to 

prevent wildlife entrapment in accordance with MM BIO-23, and crews were observed containing trash 

at work areas in accordance with MM BIO-26 (see Photo 3 ï Attachment A).  

CPUC ECMs observed cultural resource monitors, including archaeological and Native American 

monitors, monitoring construction activities that occurred within or adjacent to identified archaeological 

or cultural resource site boundaries in accordance with the Historic Properties Management Plan (HPMP), 

MM CUL-1, MM CUL-3, and APM CUL-04 (see Photo 4 ï Attachment A). Cultural ESAs were marked 

to prevent construction access to areas with cultural and/or historical resources in accordance with the 

HPMP, and work crews were observed respecting cultural ESA boundaries. 

In accordance with the Construction Fire Prevention/Protection Plan (CFPPP) (MM FF-1), San Diego Gas 

& Electric (SDG&E) and their construction contractors were observed communicating Fire Potential 

Index (FPI) and Project Activity Levels (PALs) to work crews at daily tailboard meetings, during which 

daily fire requirements and restrictions for work on private land and on National Forest System (NFS) 

land were discussed. All project-related vehicles and equipment were equipped with a full set of fire tools 

(each set containing a 5-gallon backpack pump, round point shovel, Pulaski, and 2A10BC fire 

extinguisher). Construction crews were observed staging a set of fire tools within 50 feet of work activities 

as required by APM HAZ-04 and implementing other fire prevention measures as required by the CFPPP, 

and appropriate Fire Patrols were observed on site during activities that required their presence (see Photo 
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5 ï Attachment A). Fire boxes were observed at staging yards and stocked with the required firefighting 

tools.  

To prevent leaks and spills from being discharged into the soil in accordance with the Spill Response and 

Notification Plan (SRNP) and MM PHS-2, construction crews were observed implementing spill 

prevention BMPs, such as using drip pans under staged equipment and beneath equipment during 

mechanical work and refueling, staging spill kits at work sites, using double-walled fuel tanks or 

implementing secondary containment beneath staged fuel tanks, and cleaning up spills and disposing of 

contaminated soils in the designated and properly labeled hazardous waste barrels. 

To prevent impacts to hydrology and water quality, site-specific sediment and erosion control BMPs were 

observed being implemented and maintained along project alignments in accordance with the project 

Erosion Control Plan (ECP), Stormwater Pollution Prevention Plan (SWPPP; MM HYD -1 and MM BIO-

7), and APM HYD-09. Other BMPs in the SWPPP, such as hydromulch application, concrete waste 

containment, street sweeping, and access road entrance stabilization were also observed along the 

alignments. Hydrological resources were flagged for avoidance, and work activities occurred outside of 

hydrological resources in accordance with APM HYD-06. When dewatering was required, dewatering 

systems such as truck-mounted storage tanks were used to dispose of groundwater in accordance with 

APM HYD-08 (see Photo 6 ï Attachment A). 

Traffic control measures were observed being implemented in accordance with APM TRANS-01 through 

APM TRANS-05 during this reporting period. 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented in 

the CPUCôs mitigation measure tracking database. A complete list of mitigation measures and applicant 

proposed measures is included in the FEIR/EIS in the Decision for the Power Line Replacement Projects, 

as adopted by the CPUC on May 26, 2016 (Decision D.16-05-038) and the MMCRP.  

Compliance Status 

One Level 1 Minor Deviation occurred during this reporting period. 

 

SDG&E reported that on February 19, a Project vehicle drove outside of the work limits while turning out 

of an access road near Pole P40206 on Phase II of C 440, disturbing approximately 21 square feet of 

vegetation. No sensitive resources were impacted. The incident was a violation of MM BIO-1 and resulted 

in a Level 1 Minor Deviation. Additional signage was installed and crews were reminded at the tailboard 

meeting to stay inside the work limits.  
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CONSTRUCTION SCHEDULE AND PROGRESS 

SDG&E began construction activities associated with NTP-1 on September 23, 2016. All project activities 

are scheduled to be complete by 2020. 

TL 629A and Phase I of C 440 

Completion pending final inspection and punch-list items. Approximately 99% complete. 

TL 629C 

During this reporting period, construction crews repaired fiber optic cable and conducted punch-list and 

cleanup work. The estimated completion date is March 2021. Approximately 99% complete.  

TL 625C 

During this reporting period, construction crews staked work limits for punch-list work and conducted 

punch-list and cleanup work. The estimated completion date is March 2021. Approximately 99% 

complete.   

TL 6923 

No work occurred on this segment during this reporting period. The estimated completion date is March 

2021. Approximately 99% complete. 

TL 626 Conversion North (C 222) 

 

During this reporting period, construction crews tested anchors and conducted punch-list and cleanup 

work. The estimated completion date is March 2021. Approximately 99% complete. 

 

TL 626 Conversion South (C 79B) 

 

During this reporting period, construction crews inspected, maintained, and removed sediment and erosion 

control BMPs; excavated for, installed, and tested anchors; sagged wire; and conducted punch-list and 

cleanup work. The estimated completion date is March 2021. Approximately 99% complete. 

 

C 440 Phase II 

During this reporting period, construction crews installed, inspected and maintained sediment and erosion 

control BMPs; trimmed, chipped, and removed trees and vegetation; conducted a tree assessment; installed 

signage and flagging; excavated for, staged, assembled, installed, topped, and removed poles; excavated 

for and installed anchors; installed conduit and grounding rods; conducted backfill and compaction 

operations; performed conductor work and wire stringing operations; pulled underground cable; 
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decommissioned the Rec Barn Staging Yard; repaired a water line; and conducted yard maintenance and 

punch-list work. The estimated completion date is April  2021. Approximately 84% complete.



ATTACHMENT A  
Photos  

 A-1 Report 114 February 28, 2021 

 

 

Photo 1: A water tender was observed applying water to the surface at Shrine Camp Staging Yard 

(C 440) throughout the day to minimize dust emissions in accordance with APM AIR-02.   
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Photo 2: During direct bury pole excavation at Pole P40206 (C 440), crew members and 

equipment were observed remaining within clearly delineated work limits in accordance with MM 

BIO-1. 
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Photo 3: A crew member was observed disposing of trash in a bag at Pole P258500 (C 79B) in 

accordance with MM BIO-26. 
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Photo 4: Archaeological and Cultural Monitors were observed monitoring pole excavation and 

screening spoils for cultural resources at a site on C 440 in accordance with the HPMP (MM 

CUL-1), MM CUL-3, and APM CUL-04. 


